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SUBJECT: Request for an Extension of RAC 2 Work A551gnment No. 121 ROBE-051C
‘Name of Site: North Bronson Industrial Area

%Q /M _ _ . )
FROM: /James Hahnenberg R . o -

Work Assignment Manager

THRU: Pankaj Parikh -

Project Officer
TO: Donna Plurnb . and Parveen Vij
Contract Specialist . Contracting Officer

This memo serves to request an extension of the period of performance for the work assignment -
121-ROBE-051C from December 31, 2013 to December 31, 2015, mcludmg work a551gnment
“closeout.

Question 1.- What is the current status of the site?

Answer: The North Bronson Industrlal Area Site i is in the De51gn phase. A final Designis
expected by 2015.

Question 2 - Why is the project not complete?

Answer: Cleanup goals have been under discussion. Achieving resolution of key issues have
delayed completion of the De51gn by. PRPs. :

Question 3 -Is the contracto_r’s performance the cau.se'of the delay?
Answer: The contractor was not the cause of the delay. : o B

Question 4 - Is the remaining effort needed to fully 1mplement the SOW, within both the
existing approved work plan and expenditure LOE/costs?.

Answer: Yes

N

Question 5 - Do you recommend that the work assignment be closed out or the completlon
date be extended. B :

-

Answer: 1 recommend that the work a351gnment completion date be extended to December 31,
o 201 5.

If you have any questions, please feel free to contact me at 3-4213.





